
Project: Amesbury Sports Park Date: 12/10/2021

Location: 12‐14 South Hunt Road, Amesbury, MA Time In: 11:00 AM

TEC Project #: T1150 Time Out: 12:00 AM

Client: City of Amesbury Day: Friday

Addressed To: Pascal Rettig, Planning Board Chair Temp: 32°F ‐ 50°F

Contractor: Delucia Construction Precipitation: No

Checked‐In With: Trevor Smith, Global Development Humidity: Dry

Purpose of Visit: Site Inspection Wind: Still

Inspection Performed by: Patrick Hanlon Title: Construction Inspector

ACTION ITEMS:

FIELD REPORT #25

CONSTRUCTION ACTIVITIES:

No on‐going site work activities.

OBSERVATIONS:

Evidence that earthwork activities occurred on top of hill. Global Development's Trevor Smith advised TEC that the excavation on 

top of the hill was to prepare for diversion of water from apex of hill to water retention area located at the base of the hill. Intention 

was to compact earth and establish erosion controls (hay matting), but work had to stop at the discretion of the City of Amesbury. 

Additional excavation done in proposed retention area at base of hill. Stop work order on proposed athletic field being upheld; 

currently being used as a staging area. As built plan shows retaining wall at south end of proposed athletic field was constructed 

within a wetland, picture shown below. TEC was not able to find wetland flags in the field at time of inspection.  Pink flags 

(unlabeled) were visible, but it is unclear if the flags delineate the wetlands at the site.  Additionally, it appears that approximately 

10‐feet of grading was performed in front of the retaining wall.  TEC estimates that wetland impacts are approximately 1,500 square 

feet based on location of retaining wall and 10‐foot wide strip of graded area.  Erosion and sediment control measures appear to be 

in adequate condition.

None.



Figure 5: South side of proposed athletic field Figure 6: South side of proposed athletic field

PHOTO LOG

Figure 1: Earthwork activities at top of hill Figure 2: Earthwork activities at top of hill

Figure 3: Staging area on proposed athletic field Figure 4: Excavating retention basin at toe of hill
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